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0 D0 Grid Production Computing Initiative Amber Boehnlein 133 days? Sun 7/1/07 ############
1 1 D0 Grid Production Architecture AL 68 days Sun 7/1/07 Fri 10/5/07
2 1.1 INPUT: Original architecture document v1.2 AL 0 days Sun 7/1/07 Sun 7/1/07

3 1.2 High-level Architecture Document: draft - APIs, component responsibilities AL 7 days Thu 7/5/07 Fri 7/13/07

4 1.3 MILESTONE: Draft High-level Architecture Document AL 0 days Fri 7/13/07 Fri 7/13/07

5 1.4 High-level Architecture Document: Review AL 5 days Mon 7/16/07 Fri 7/20/07

6 1.5 High-level Architecture Document: Revised version AL 8 days Wed 8/15/07 Fri 8/24/07

7 1.6 High-level Architecture Document: Approval - D0,CD AL 5 days Mon 10/1/07 Fri 10/5/07

8 1.7 MILESTONE: D0 Grid Production Architecture document AL 0 days Fri 10/5/07 Fri 10/5/07

9 2 Adjust Responsibilities among SamGrid, D0runjob, D0repro, automc tools GG 113 days? Sun 7/1/07 Tue 12/11/07
10 2.1 INPUT: Review of D0runjob interface PM 0 days Sun 7/1/07 Sun 7/1/07

11 2.2 Decouple D0runjob macro and SamGrid GG 4 days Mon 7/2/07 Fri 7/6/07
12 2.2.1 INPUT: Interface changes documented GG 0 days Mon 7/2/07 Mon 7/2/07

13 2.2.2 Decouple D0runjob macro and SamGrid development work GG 1 day Mon 7/2/07 Mon 7/2/07

14 2.2.3 Decoupling: MC Job Type: SamGrid Integration GG 3 days Tue 7/3/07 Fri 7/6/07

15 2.3 Ability to store output at any stage on demand MC1 GG 70 days Mon 7/9/07 Mon 10/15/07
16 2.3.1 Store output from any stage: SamGrid development/integration MC1 GG 1 day Mon 7/9/07 Mon 7/9/07

17 2.3.2 Store output from any stage: Create/submit requests to test feature MC1 GG 3 days Mon 10/8/07 Wed 10/10/07

18 2.3.3 Store output from any stage: Production-level test MC1 GG 3 days Thu 10/11/07 Mon 10/15/07

19 2.3.4 MILESTONE: Store output from any stage MC1 GG 0 days Mon 10/15/07 Mon 10/15/07

20 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 MC2a GG 30 days Mon 7/2/07 Mon 8/13/07
21 2.4.1 INPUT: Start Prod at Stage 2: D0runjob development MC2a GG 0 days Mon 7/2/07 Mon 7/2/07

22 2.4.2 Start Prod at Stage 2: SamGrid development/integration MC2a GG 21 days Tue 7/10/07 Wed 8/8/07

23 2.4.3 Start Prod at Stage 2: Production-level test MC2a GG 3 days Thu 8/9/07 Mon 8/13/07

24 2.4.4 MILESTONE: Start Prod at Stage 2 Working MC2a GG 0 days Mon 8/13/07 Mon 8/13/07

25 2.5 Error Recovery in Phased Processing MC2js GG 35 days Mon 7/2/07 Mon 8/20/07
26 2.5.1 Error Recovery: SamGrid development/integration MC2js GG 1 day Mon 7/2/07 Mon 7/2/07

27 2.5.2 Error Recovery: Production-level test MC2js GG 5 days Tue 8/14/07 Mon 8/20/07

28 2.5.3 MILESTONE: Error Recovery in Phased Processing MC2js GG 0 days Mon 8/20/07 Mon 8/20/07

29 2.6 D0repro tools adapted to use Sam v7 request system Prd7 DW 92 days Mon 7/30/07 Fri 12/7/07
30 2.6.1 D0repro tools adaptation: First 50% implementation Prd7 DW 40 days Mon 7/30/07 Fri 9/21/07

31 2.6.2 D0repro tools adaptation: Second 50% implementation Prd7 DW 40 days Mon 9/24/07 Fri 11/16/07

32 2.6.3 D0repro tools adaptation: Evaluate impact on SamGrid and/or D0runjob Prd7 10 days Mon 10/1/07 Fri 10/12/07

33 2.6.4 D0repro tools adaptation: Adjust SamGrid and/or D0runjob Prd7 25 days Mon 10/15/07 Fri 11/16/07

34 2.6.5 D0repro tools adaptation: Integrate changes, test Prd7 10 days Mon 11/19/07 Tue 12/4/07

35 2.6.6 D0repro tools adaptation: Production-level test Prd7 3 days Wed 12/5/07 Fri 12/7/07

36 2.6.7 MILESTONE: D0repro tools uses Sam v7 request system Prd7 0 days Fri 12/7/07 Fri 12/7/07

37 2.7 Support testing v7/d0runjob/SamGrid functionality MC3 GG 53 days Wed 9/12/07 Tue 11/27/07
38 2.7.1 Survey current understanding of testing procedures MC3 GG 6 days Wed 9/12/07 Wed 9/19/07

39 2.7.2 D0GPCI FNAL testing meeting MC3 GG 1 day Thu 9/20/07 Thu 9/20/07

40 2.7.3 Testing responsibilities, procedures proposal MC3 GG 10 days Mon 10/1/07 Fri 10/12/07

41 2.7.4 Agreement on Component and Integration testing MC3 GG 10 days Mon 10/15/07 Fri 10/26/07
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42 2.7.5 D0runjob sets up its own environment MC3 GG 10 days Mon 10/29/07 Fri 11/9/07

43 2.7.6 Worker Node Environment Testbed for D0runjob MC3 GG 10 days Mon 10/29/07 Fri 11/9/07

44 2.7.7 Create other test harnesses, suites, benches to fill gaps MC3 GG 5 days Mon 11/12/07 Fri 11/16/07

45 2.7.8 Evaluate and sign-off on test facilities and procedures MC3 GG 5 days Mon 11/19/07 Tue 11/27/07

46 2.7.9 MILESTONE: Support testing v7/d0runjob/SamGrid functionality MC3 GG 0 days Tue 11/27/07 Tue 11/27/07

47 2.8 Resolve how to add production paths in future MC4 GG 10 days Wed 11/28/07 Tue 12/11/07
48 2.8.1 Resolve how to add production paths in future: Document MC4 GG 5 days Wed 11/28/07 Tue 12/4/07

49 2.8.2 Resolve how to add production paths in future: Approval MC4 GG 5 days Wed 12/5/07 Tue 12/11/07

50 2.8.3 MILESTONE: Future production path addition resolved MC4 GG 0 days Tue 12/11/07 Tue 12/11/07

51 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 MC2a GG 13 days Mon 11/5/07 Wed 11/21/07
52 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix MC2a GG 10 days Mon 11/5/07 Fri 11/16/07

53 2.9.2 Start Prod at Stage 2: Production-level re-test MC2a GG 3 days Mon 11/19/07 Wed 11/21/07

54 2.9.3 MILESTONE: Start Prod at Stage 2 Ready for Production Release MC2a GG 0 days Wed 11/21/07 Wed 11/21/07

55 2.10 Evaluate Extensions to Development GG 1 day? Mon 7/2/07 Mon 7/2/07
56 2.10.1 D0runjob/SamGrid Decoupling: Skim Job Type GG 1 day? Mon 7/2/07 Mon 7/2/07

57 2.10.2 D0runjob/SamGrid Decoupling: Reco Job Type GG 1 day? Mon 7/2/07 Mon 7/2/07

58 2.10.3 D0runjob/SamGrid Decoupling: Merge Job Type GG 1 day? Mon 7/2/07 Mon 7/2/07

59 2.10.4 Start Prod via SAM Definition from Stage 3+ of Prod MC2b GG 1 day? Mon 7/2/07 Mon 7/2/07

60 2.10.5 Fabric interface no longer dependent on Job Type GG 1 day? Mon 7/2/07 Mon 7/2/07

61 2.10.6 Generalization of Job Types according to I/O Characteristics GG 1 day? Mon 7/2/07 Mon 7/2/07

62 2.10.7 All merge code into D0runjob PL 1 day? Mon 7/2/07 Mon 7/2/07

63 2.11 MILESTONE: Achieve architecture-defined responsibilities among tools GG 0 days Tue 12/11/07 Tue 12/11/07

64 3 Transition Operations Support from SamGrid Dev to Run2 Ops GG,AL 118 days Sun 7/1/07 Tue 12/18/07
65 3.1 Operations Documentation AL 83 days Mon 7/2/07 Fri 10/26/07
66 3.1.1 Data Queues Doc AL 67 days Mon 7/2/07 Thu 10/4/07
67 3.1.1.1 INPUT: Data Queues Doc: Recent Draft AL 0 days Mon 7/2/07 Mon 7/2/07

68 3.1.1.2 Data Queues Doc: Feed-back, update AL 5 days Mon 7/2/07 Mon 7/9/07

69 3.1.1.3 Data Queues Doc: Approve AL 5 days Mon 9/24/07 Fri 9/28/07

70 3.1.1.4 Data Queues Doc: Integrate into SamGrid Documentation AL 2 days Wed 10/3/07 Thu 10/4/07

71 3.1.1.5 MILESTONE: Data Queues Doc: Completed AL 0 days Thu 10/4/07 Thu 10/4/07

72 3.1.2 Forwarding Node Installation Doc Prd10 AL 67 days Mon 7/2/07 Thu 10/4/07
73 3.1.2.1 INPUT: Fwd Node Install Doc: Recent Draft Prd10 AL 0 days Mon 7/2/07 Mon 7/2/07

74 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt Prd10 AL 25 days Mon 7/16/07 Fri 8/17/07

75 3.1.2.3 Fwd Node Install Doc: Feed-back Prd10 AL 5 days Mon 8/20/07 Fri 8/24/07

76 3.1.2.4 Fwd Node Install Doc: Integrate Dehong and Steve's documents Prd10 AL 5 days Mon 9/24/07 Fri 9/28/07

77 3.1.2.5 Fwd Node Install Doc: Approve Prd10 AL 2 days Mon 10/1/07 Tue 10/2/07

78 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual Prd10 AL 2 days Wed 10/3/07 Thu 10/4/07

79 3.1.2.7 MILESTONE: Fwd Node Install Doc: Completed Prd10 AL 0 days Thu 10/4/07 Thu 10/4/07

80 3.1.3 Integrating SRM Storage with SAM Doc GG 7 days Thu 7/12/07 Fri 7/20/07
81 3.1.3.1 SRM with SAM Doc: Integrate into SamGrid Documentation GG 7 days Thu 7/12/07 Fri 7/20/07

82 3.1.3.2 MILESTONE: SRM with SAM Doc: Completed GG 0 days Fri 7/20/07 Fri 7/20/07

83 3.1.4 Operations Policies Doc AL 38 days Wed 9/5/07 Fri 10/26/07
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84 3.1.4.1 Operations Policies doc: Draft AL 1 day Wed 9/5/07 Wed 9/5/07

85 3.1.4.2 Operations Policies doc: Review AL 5 days Thu 9/6/07 Wed 9/12/07

86 3.1.4.3 Operations Policies doc: Revised version AL 5 days Tue 9/25/07 Mon 10/1/07

87 3.1.4.4 Operations Policies doc: Broad review for agreement AL 10 days Tue 10/2/07 Mon 10/15/07

88 3.1.4.5 Operations Policies doc: Final version AL 6 days Tue 10/16/07 Tue 10/23/07

89 3.1.4.6 Operations Policies doc: Approve AL 3 days Wed 10/24/07 Fri 10/26/07

90 3.1.4.7 MILESTONE: Operations Policies doc AL 0 days Fri 10/26/07 Fri 10/26/07

91 3.1.5 MILESTONE: Operations Documentation completed AL 0 days Fri 10/26/07 Fri 10/26/07

92 3.2 Operations Reduction and Transfer Planning GG,AL 70 days Sun 7/1/07 Tue 10/9/07
93 3.2.1 Current Operations Description GG 33 days Sun 7/1/07 Thu 8/16/07
94 3.2.1.1 INPUT: Write-up of operations issues GG 0 days Sun 7/1/07 Sun 7/1/07

95 3.2.1.2 Current Operations description: draft - level and causes GG 4 days Mon 7/9/07 Thu 7/12/07

96 3.2.1.3 Current Operations description: Review GG 5 days Fri 7/13/07 Thu 7/19/07

97 3.2.1.4 Current Operations description: Revised version GG 2 days Thu 8/2/07 Fri 8/3/07

98 3.2.1.5 Current Operations description: Approve GG 1 day Thu 8/16/07 Thu 8/16/07

99 3.2.1.6 MILESTONE: Current Operations description GG 0 days Thu 8/16/07 Thu 8/16/07

100 3.2.2 Future Operations Staffing Doc AL 61 days Mon 7/9/07 Tue 10/2/07
101 3.2.2.1 INPUT: FY08 REX budget determined RS 0 days Mon 7/9/07 Mon 7/9/07

102 3.2.2.2 Future Operations description: draft - acceptable load level and activities AL 6 days Mon 7/9/07 Mon 7/16/07

103 3.2.2.3 Future Operations description: Review AL 5 days Tue 7/17/07 Mon 7/23/07

104 3.2.2.4 Future Operations description: Revised version AL 5 days Mon 9/24/07 Fri 9/28/07

105 3.2.2.5 Future Operations description: Approve AL 2 days Mon 10/1/07 Tue 10/2/07

106 3.2.2.6 MILESTONE: Future Operations description AL 0 days Tue 10/2/07 Tue 10/2/07

107 3.2.3 Operations Reduction Plan: "Road To Operations" GG 62 days Fri 7/13/07 Tue 10/9/07
108 3.2.3.1 INPUT: Operations Reduction plan: Monitoring, Alarms proposal GG 0 days Fri 7/13/07 Fri 7/13/07

109 3.2.3.2 Operations Reduction plan: Overall draft GG 16 days Mon 8/6/07 Mon 8/27/07

110 3.2.3.3 Operations Reduction plan: Review GG 5 days Tue 8/28/07 Tue 9/4/07

111 3.2.3.4 Operations Reduction plan: Revised version GG 10 days Wed 9/5/07 Tue 9/18/07

112 3.2.3.5 MILESTONE: Operations Reduction plan: Working plan GG 0 days Tue 9/18/07 Tue 9/18/07

113 3.2.3.6 Operations Reduction plan: Coordinate w/FEF GG 10 days Wed 9/19/07 Tue 10/2/07

114 3.2.3.7 Operations Reduction plan: Approve GG 5 days Wed 10/3/07 Tue 10/9/07

115 3.2.3.8 MILESTONE: Operations Reduction plan completed GG 0 days Tue 10/9/07 Tue 10/9/07

116 3.2.4 MILESTONE: Operations Reduction and Transfer Planning completed GG 0 days Tue 10/9/07 Tue 10/9/07

117 3.3 Operations Transfer Execution GG,AL 92 days Wed 8/1/07 Tue 12/11/07
118 3.3.1 Operations Transfer: Phase 1 (Checklist) GG,AL 18 days Wed 8/1/07 Fri 8/24/07
119 3.3.1.1 SamGrid Requests to Sam Issue Tracker GG,AL 2 days Wed 8/1/07 Thu 8/2/07
120 3.3.1.1.1 Request SamGrid Users to open tickets GG,AL 1 day Wed 8/1/07 Wed 8/1/07

121 3.3.1.1.2 Inform Sam shifters about handling SamGrid Requests GG,AL 1 day Thu 8/2/07 Thu 8/2/07

122 3.3.1.1.3 MILESTONE: SamGrid Requests to Sam Issue Tracker GG,AL 0 days Thu 8/2/07 Thu 8/2/07

123 3.3.1.2 SamGrid Operations Checklist GG 8 days Thu 8/2/07 Mon 8/13/07
124 3.3.1.2.1 Write-up checklist GG 1 day Thu 8/2/07 Thu 8/2/07

125 3.3.1.2.2 Review checklist GG 3 days Fri 8/3/07 Tue 8/7/07
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126 3.3.1.2.3 Revise checklist GG 3 days Wed 8/8/07 Fri 8/10/07

127 3.3.1.2.4 Checklist training, trial run GG 0.5 days Mon 8/13/07 Mon 8/13/07

128 3.3.1.2.5 Fine-tune checklist per feed-back GG 0.5 days Mon 8/13/07 Mon 8/13/07

129 3.3.1.2.6 MILESTONE: SamGrid Operations Checklist Transferred GG 0 days Mon 8/13/07 Mon 8/13/07

130 3.3.1.3 Adapt Operations Checklist to Ops-oriented Format AL 9 days Tue 8/14/07 Fri 8/24/07
131 3.3.1.3.1 Adapt to Ops-oriented format AL 5 days Tue 8/14/07 Mon 8/20/07

132 3.3.1.3.2 Review, sign-off by GG, AB2 AL 4 days Tue 8/21/07 Fri 8/24/07

133 3.3.1.3.3 MILESTONE: Adapt Operations Checklist to Ops-oriented Format AL 0 days Fri 8/24/07 Fri 8/24/07

134 3.3.1.4 MILESTONE: Phase 1 of Operations Transfer completed GG,AL 0 days Fri 8/24/07 Fri 8/24/07

135 3.3.2 Operations Transfer: Phase 2 (Fwding Nodes, Stations) GG,AL 15 days Wed 9/12/07 Tue 10/2/07
136 3.3.2.1 Assisted Hands-on Real-life Experience GG,AL 15 days Wed 9/12/07 Tue 10/2/07

137 3.3.2.2 One-on-one Sessions on Specific Operations Topics GG,AL 15 days Wed 9/12/07 Tue 10/2/07

138 3.3.2.3 MILESTONE: Phase 2 of Operations Transfer completed GG,AL 0 days Tue 10/2/07 Tue 10/2/07

139 3.3.3 Operations Transfer: Phase 3 (Durable Locations, Queueing Nodes) GG,AL 15 days Wed 10/17/07 Tue 11/6/07
140 3.3.3.1 Assisted Hands-on Real-life Experience GG,AL 15 days Wed 10/17/07 Tue 11/6/07

141 3.3.3.2 One-on-one Sessions on Specific Operations Topics GG,AL 15 days Wed 10/17/07 Tue 11/6/07

142 3.3.3.3 MILESTONE: Phase 3 of Operations Transfer completed GG,AL 0 days Tue 11/6/07 Tue 11/6/07

143 3.3.4 Operations Transfer: Phase 4 (Jim Client, plus all else) GG,AL 12 days Mon 11/26/07 Tue 12/11/07
144 3.3.4.1 Assisted Hands-on Real-life Experience GG,AL 12 days Mon 11/26/07 Tue 12/11/07

145 3.3.4.2 One-on-one Sessions on Specific Component Topics GG,AL 12 days Mon 11/26/07 Tue 12/11/07

146 3.3.4.3 General Training Sessions GG,AL 12 days Mon 11/26/07 Tue 12/11/07

147 3.3.4.4 MILESTONE: Phase 4 of Operations Transfer completed GG,AL 0 days Tue 12/11/07 Tue 12/11/07

148 3.3.5 MILESTONE: Operations Transfer nominally completed GG,AL 0 days Tue 12/11/07 Tue 12/11/07

149 3.4 Operations Reduction Execution: "Road To Operations" GG 59 days Wed 9/5/07 Wed 11/28/07
150 3.4.1 Reinstall key machines with standard configuration GG 59 days Wed 9/5/07 Wed 11/28/07
151 3.4.1.1 Define and adjust to standard configuration GG 5 days Tue 9/25/07 Mon 10/1/07
152 3.4.1.1.1 Define standard machine configuration GG 1 day Tue 9/25/07 Tue 9/25/07

153 3.4.1.1.2 Adjust current installation instructions GG 2 days Wed 9/26/07 Thu 9/27/07

154 3.4.1.1.3 Adjust current software to use standard location as default GG 2 days Fri 9/28/07 Mon 10/1/07

155 3.4.1.1.4 MILESTONE: Standard configuration defined and implemented GG 0 days Mon 10/1/07 Mon 10/1/07

156 3.4.1.2 Reinstall key nodes using the standard configuration GG 59 days Wed 9/5/07 Wed 11/28/07
157 3.4.1.2.1 Reach agreement among groups involved  (by Sep 14) GG 8 days Wed 9/5/07 Fri 9/14/07

158 3.4.1.2.2 Reinstall Forwarding Nodes: Oct 22- Nov 20 GG 38 days Fri 9/28/07 Tue 11/20/07
159 3.4.1.2.2.1 Admins procure HW parts for fwd nodes GG 8 days Fri 9/28/07 Tue 10/9/07

160 3.4.1.2.2.2 Admins configure test instance of fwd node (by Oct 22) GG 8 days Wed 10/10/07 Fri 10/19/07

161 3.4.1.2.2.3 Developers install and test test fwd node (by Fri Oct 26) GG 8 days Mon 10/22/07 Wed 10/31/07

162 3.4.1.2.2.4 Admins configure production fwd nodes GG 8 days Wed 10/10/07 Fri 10/19/07

163 3.4.1.2.2.5 REX ops installs software on production fwd nodes GG 8 days Mon 10/22/07 Wed 10/31/07

164 3.4.1.2.2.6 REX ops integrates new fwd nodes into production system GG 11 days Tue 11/6/07 Tue 11/20/07
165 3.4.1.2.2.6.1 Bring down d0srv047 (fwd + station), replace with new fwd node (Nov 6)GG 1 day Tue 11/6/07 Tue 11/6/07

166 3.4.1.2.2.6.2 Replace d0srv66 (1 fwd node downtime)  (Nov 13) GG 1 day Tue 11/13/07 Tue 11/13/07

167 3.4.1.2.2.6.3 Replace d0srv15 (1 fwd node downtime)  (Nov 15) GG 1 day Thu 11/15/07 Thu 11/15/07
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168 3.4.1.2.2.6.4 Reinstall LCG fwd node (Special fwd node downtime!) (Nov 20) GG 1 day Tue 11/20/07 Tue 11/20/07

169 3.4.1.2.2.7 MILESTONE: Forwarding nodes reinstalled GG 0 days Tue 11/20/07 Tue 11/20/07

170 3.4.1.2.3 Reinstall Queuing Nodes: Oct 19 - Nov 6 GG 28 days Fri 9/28/07 Tue 11/6/07
171 3.4.1.2.3.1 Admins procure HW parts for samgrid-like node (job queuing, broker, web server)GG 12 days Fri 9/28/07 Mon 10/15/07

172 3.4.1.2.3.2 Admins configure test instance of samgrid-like node GG 6 days Tue 10/16/07 Tue 10/23/07

173 3.4.1.2.3.3 Developers install and test samgrid-like node (by Fri Nov 2) GG 6 days Wed 10/24/07 Wed 10/31/07

174 3.4.1.2.3.4 Admins configure production samgrid-like node GG 6 days Tue 10/16/07 Tue 10/23/07

175 3.4.1.2.3.5 REX ops installs software on production samgrid-like node GG 6 days Wed 10/24/07 Wed 10/31/07

176 3.4.1.2.3.6 REX ops integrates new samgrid-like nodes into production system GG 1 day Tue 11/6/07 Tue 11/6/07
177 3.4.1.2.3.6.1 Replace samgrid.fnal.gov (Nov 6 downtime) GG 1 day Tue 11/6/07 Tue 11/6/07

178 3.4.1.2.3.7 MILESTONE: Queuing nodes reinstalled GG 0 days Tue 11/6/07 Tue 11/6/07

179 3.4.1.2.4 Reinstall Durable Locations: Nov 9 - Nov 28 GG 42 days Fri 9/28/07 Wed 11/28/07
180 3.4.1.2.4.1 Admins procure and configure durable location test node (by Fri Nov 9) GG 19 days Fri 9/28/07 Wed 10/24/07

181 3.4.1.2.4.2 Developers install and test durable location node (by Fri Nov 23) GG 20 days Thu 10/25/07 Wed 11/21/07

182 3.4.1.2.4.3 REX ops reconfigures existing durable locations GG 3 days Mon 11/26/07 Wed 11/28/07
183 3.4.1.2.4.3.1 Stop tmb upload to d0srv063; REX ops reinstalls durable location (Nov 26)GG 1 day Mon 11/26/07 Mon 11/26/07

184 3.4.1.2.4.3.2 Stop tmb upload to d0srv065; REX ops reinstalls durable location (Nov 28)GG 1 day Wed 11/28/07 Wed 11/28/07

185 3.4.1.2.4.4 MILESTONE: Durable location nodes reinstalled GG 0 days Wed 11/28/07 Wed 11/28/07

186 3.4.1.2.5 MILESTONE: Standard configuration deployed to key machines GG 0 days Wed 11/28/07 Wed 11/28/07

187 3.4.1.3 MILESTONE: Standard configuration defined and installed GG 0 days Wed 11/28/07 Wed 11/28/07

188 3.4.2 Automate routine maintenance operations GG 26 days Wed 9/5/07 Wed 10/10/07
189 3.4.2.1 Automation of all gridmap file management (including condor_schedd) GG 2 days Mon 10/1/07 Tue 10/2/07

190 3.4.2.2 Automatic clean up of job queues GG 6 days Wed 10/3/07 Wed 10/10/07
191 3.4.2.2.1 Clean up SamGrid job queue (samgrid.fnal.gov) GG 2 days Wed 10/3/07 Thu 10/4/07

192 3.4.2.2.2 Clean up OSG job queue (fwd nodes) GG 4 days Fri 10/5/07 Wed 10/10/07

193 3.4.2.3 Automatic handling of job log files GG 10 days Wed 9/5/07 Tue 9/18/07
194 3.4.2.3.1 Reduce size of output sandbox GG 1 day Wed 9/5/07 Wed 9/5/07

195 3.4.2.3.2 Transfer output sandbox selection logic to Runjob GG 10 days Wed 9/5/07 Tue 9/18/07

196 3.4.2.3.3 Make output sandbox space management more robust GG 10 days Wed 9/5/07 Tue 9/18/07

197 3.4.2.4 Automatic handling of old XML DB entries, space management GG 5 days Wed 9/19/07 Tue 9/25/07
198 3.4.2.4.1 Procedure to remove old XML DB entries and recover FS space GG 2 days Wed 9/19/07 Thu 9/20/07

199 3.4.2.4.2 Automate this or make part of maintenance downtime procedures GG 3 days Fri 9/21/07 Tue 9/25/07

200 3.4.2.5 Automatic clean-up of disk areas GG 5 days Wed 9/26/07 Tue 10/2/07
201 3.4.2.5.1 Resolve: Globus gatekeeper does not properly cleanup gass caches GG 1 day Wed 9/26/07 Wed 9/26/07

202 3.4.2.5.2 Periodically clean up gram log files at fwd nodes and exec sites GG 1 day Thu 9/27/07 Thu 9/27/07

203 3.4.2.5.3 Clean up sandboxes and jim_tmp areas at fwd node GG 1 day Fri 9/28/07 Fri 9/28/07

204 3.4.2.5.4 Clean up non-rotated log files (eg. Tomcat) GG 2 days Mon 10/1/07 Tue 10/2/07

205 3.4.2.6 Simplify maintenance of automatic clean-up scripts for durable locations GG 4 days Wed 10/3/07 Mon 10/8/07

206 3.4.2.7 Add the deployment of scripts to installation instructions GG 1 day Tue 10/9/07 Tue 10/9/07

207 3.4.2.8 Assess automation of maintenance operations GG 1 day Wed 10/10/07 Wed 10/10/07

208 3.4.2.9 MILESTONE: Routine maintenance operations automated GG 0 days Wed 10/10/07 Wed 10/10/07

209 3.4.3 Automate system health alarms GG 33 days Wed 9/5/07 Fri 10/19/07

23 26 29 2 5
July 2007

Page 5



ID Task Name Request
Id

Contact Duration Start Finish

210 3.4.3.1 NGOP central service GG 23 days Wed 9/5/07 Fri 10/5/07
211 3.4.3.1.1 Define hardware GG 1 day Wed 9/19/07 Wed 9/19/07

212 3.4.3.1.2 Install basic NGOP server GG 1 day Thu 9/20/07 Thu 9/20/07

213 3.4.3.1.3 Develop generic NGOP rules: alarm severity, paging/email notifications GG 1 day Wed 9/5/07 Wed 9/5/07

214 3.4.3.1.4 Deploy and test best schema as depicted GG 1 day Wed 9/5/07 Wed 9/5/07

215 3.4.3.1.5 Understand SAM-Grid representation requirements GG 3 days Wed 9/5/07 Fri 9/7/07

216 3.4.3.1.6 Automated administration of NGOP schema and config GG 20 days Mon 9/10/07 Fri 10/5/07

217 3.4.3.1.7 MILESTONE: NGOP central service prepared GG 0 days Fri 10/5/07 Fri 10/5/07

218 3.4.3.2 Samgrid_mon GG 20.5 days Wed 9/5/07 Wed 10/3/07
219 3.4.3.2.1 Develop persistent environment for repetitive task execution GG 7.5 days Wed 9/5/07 Fri 9/14/07

220 3.4.3.2.2 Develop converter between SamGrid config and next-gen cron GG 10 days Fri 9/14/07 Fri 9/28/07

221 3.4.3.2.3 Generate NGOP agents from set of monitoring scripts and config GG 1 day Fri 9/28/07 Mon 10/1/07

222 3.4.3.2.4 Store duplicate configuration of fwd node GG 0.5 days Mon 10/1/07 Mon 10/1/07

223 3.4.3.2.5 Accept existing configuration of fwd node GG 0.5 days Tue 10/2/07 Tue 10/2/07

224 3.4.3.2.6 Dispatch list of monitoring agents periodically, collect statuses GG 0.5 days Tue 10/2/07 Tue 10/2/07

225 3.4.3.2.7 Create distributable UPD package GG 0.5 days Wed 10/3/07 Wed 10/3/07

226 3.4.3.2.8 MILESTONE: Samgrid_mon released GG 0 days Wed 10/3/07 Wed 10/3/07

227 3.4.3.3 Develop monitoring scripts GG 2.5 days Wed 9/5/07 Fri 9/7/07
228 3.4.3.3.1 Generic Gridftp monitoring GG 0.5 days Wed 9/5/07 Wed 9/5/07

229 3.4.3.3.2 Generic Fcp monitoring GG 0.5 days Wed 9/5/07 Wed 9/5/07

230 3.4.3.3.3 Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, optional scheduling componentGG 2 days Wed 9/5/07 Fri 9/7/07

231 3.4.3.3.4 Data Nodes: Stager, Durable location, caches, Gridftp, Fcp GG 1.5 days Wed 9/5/07 Thu 9/6/07

232 3.4.3.3.5 MILESTONE: Monitoring scripts developed GG 0 days Fri 9/7/07 Fri 9/7/07

233 3.4.3.4 Assess automation of alarming systems GG 2 days Mon 10/8/07 Tue 10/9/07

234 3.4.3.5 Deployment and testing documentation GG 10 days Mon 10/8/07 Fri 10/19/07

235 3.4.3.6 MILESTONE: System health alarms automated GG 0 days Fri 10/19/07 Fri 10/19/07

236 3.4.4 Improve robustness of key services GG 20 days Wed 9/5/07 Tue 10/2/07
237 3.4.4.1 Improve batch adapter configurability GG 1 day Wed 9/5/07 Wed 9/5/07

238 3.4.4.2 Improve condor status querying performance: install, evaluate condor_quill GG 5 days Wed 9/5/07 Tue 9/11/07

239 3.4.4.3 Improve algorithm for selection of OSG resources GG 20 days Wed 9/5/07 Tue 10/2/07

240 3.4.5 Improve system testing infrastructure GG 11 days Wed 9/5/07 Wed 9/19/07
241 3.4.5.1 Simplify running test jobs GG 1 day Wed 9/19/07 Wed 9/19/07
242 3.4.5.1.1 Create test parameters for all job types GG 1 day Wed 9/19/07 Wed 9/19/07

243 3.4.5.1.2 Create and distribute JDL templates with test parameters GG 1 day Wed 9/19/07 Wed 9/19/07

244 3.4.5.1.3 Write testing instructions GG 1 day Wed 9/19/07 Wed 9/19/07

245 3.4.5.2 Automatic submission of test jobs GG 5 days Wed 9/5/07 Tue 9/11/07
246 3.4.5.2.1 Develop automatic job management framework GG 5 days Wed 9/5/07 Tue 9/11/07

247 3.4.5.2.2 Automatic analysis of test results GG 5 days Wed 9/5/07 Tue 9/11/07

248 3.4.5.2.3 Integrate with alarming system GG 3 days Wed 9/5/07 Fri 9/7/07

249 3.4.6 Improve installation procedures for key services GG 15 days Wed 9/5/07 Tue 9/25/07
250 3.4.6.1 Investigate alternative deployment methods GG 5 days Wed 9/5/07 Tue 9/11/07

251 3.4.6.2 Simplify installation process with new method or with a UPD umbrella package GG 15 days Wed 9/5/07 Tue 9/25/07
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252 3.4.7 MILESTONE: End of the Road to Operations GG 0 days Wed 11/28/07 Wed 11/28/07

253 3.5 Other Operations-related Fixes and Upgrades GG 85 days Mon 7/30/07 Wed 11/28/07
254 3.5.1 VDT Version Migration GG 64 days Mon 7/30/07 Fri 10/26/07
255 3.5.1.1 New VDT: VDT-oriented Testbed setup GG 8 days Mon 7/30/07 Wed 8/8/07

256 3.5.1.2 New VDT: software adaptation and deployment GG 7 days Tue 10/16/07 Wed 10/24/07

257 3.5.1.3 New VDT: Production-level test GG 2 days Thu 10/25/07 Fri 10/26/07

258 3.5.1.4 MILESTONE: SamGrid migrated to new VDT version GG 0 days Fri 10/26/07 Fri 10/26/07

259 3.5.2 Automate Mgmt of XML database GG 12 days Fri 10/26/07 Tue 11/13/07
260 3.5.2.1 INPUT: (3.4.2.4) Auto Mgmt XML DB: Handle disk full condition GG 0 days Fri 10/26/07 Fri 10/26/07

261 3.5.2.2 Auto Mgmt XML DB: Large DB performance degradation (LOW PRI) GG 6 days Mon 10/29/07 Mon 11/5/07

262 3.5.2.3 Auto Mgmt XML DB: Infrequent index corruption (LOW PRI) GG 6 days Tue 11/6/07 Tue 11/13/07

263 3.5.2.4 MILESTONE: Ops Scripts automate mgmt of XML DB GG 0 days Tue 11/13/07 Tue 11/13/07

264 3.5.3 Fix "Immortal Jobs" Operations Issue GG 9 days Wed 11/14/07 Wed 11/28/07
265 3.5.3.1 Fix Immortal Jobs: SamGrid development/integration GG 5 days Wed 11/14/07 Tue 11/20/07

266 3.5.3.2 Fix Immortal Jobs: Create/submit requests to test feature GG 2 days Wed 11/21/07 Mon 11/26/07

267 3.5.3.3 Fix Immortal Jobs: Production-level test GG 2 days Tue 11/27/07 Wed 11/28/07

268 3.5.3.4 MILESTONE: Fix Ready for Production Release GG 0 days Wed 11/28/07 Wed 11/28/07

269 3.5.4 Clarify D0 certificate approval process, personnel GG 5 days Mon 8/13/07 Fri 8/17/07

270 3.6 Operations Reduction/Transfer: Close-out GG,AL 5 days Wed 12/12/07 Tue 12/18/07
271 3.6.1 Evaluate operations load on dev and ops groups post-transition GG,AL 5 days Wed 12/12/07 Tue 12/18/07

272 3.6.2 Evaluate operations processes post-transition GG,AL 5 days Wed 12/12/07 Tue 12/18/07

273 3.6.3 MILESTONE: Close-out of Operations Reduction/Transfer completed GG,AL 0 days Tue 12/18/07 Tue 12/18/07

274 3.7 MILESTONE: Complete reduction/transition of operations support GG,AL 0 days Tue 12/18/07 Tue 12/18/07

275 4 D0 Primary Production on Fermigrid MD 130 days? Sun 7/1/07 Wed 1/9/08
276 4.1 Initial Commissioning MD 9 days Sun 7/1/07 Fri 7/13/07
277 4.1.1 INPUT: Attempt to run D0 Primary Production on FermiGrid MD 0 days Sun 7/1/07 Sun 7/1/07

278 4.1.2 OSG/Fermigrid Resource Selection Meeting MD 0.5 days Tue 7/3/07 Tue 7/3/07

279 4.1.3 Config D0Production role: Fermigrid, GUMS, CAB, PBS, etc. ST,JB 6 days Tue 7/3/07 Thu 7/12/07

280 4.1.4 Run D0 Primary Prod via D0Production role MD 1 day Fri 7/13/07 Fri 7/13/07

281 4.1.5 MILESTONE: D0 Primary Production Runnable on Fermigrid MD 0 days Fri 7/13/07 Fri 7/13/07

282 4.2 D0PPF Commissioning Evaluation Meeting RDK 1 day Fri 8/24/07 Fri 8/24/07

283 4.3 LIST: Stable Operations MD 79 days Mon 8/27/07 Tue 12/18/07
284 4.3.1 Commissioning Follow-up MD 9 days Tue 9/4/07 Fri 9/14/07
285 4.3.1.1 Fix d0srv065 storage issues MD 2 days Tue 9/4/07 Wed 9/5/07

286 4.3.1.2 Run D0 Primary Prod to verify storage fix MD 2 days Thu 9/6/07 Fri 9/7/07

287 4.3.1.3 Scale-up D0 Primary Prod to 200 nodes MD 5 days Mon 9/10/07 Fri 9/14/07

288 4.3.1.4 MILESTONE: D0PPF Stable Ops: Commissioning follow-up completed MD 0 days Fri 9/14/07 Fri 9/14/07

289 4.3.2 Management Processes and Documentation 39 days Mon 8/27/07 Fri 10/19/07
290 4.3.2.1 Implement Change Management for feature requests using SAM IssueTracker 1 day Mon 8/27/07 Mon 8/27/07

291 4.3.2.2 Establish service level for stable operations and implications on system config 5 days Thu 9/27/07 Wed 10/3/07

292 4.3.2.3 Grid Production System workflow/dataflow diagram 2 days Thu 10/4/07 Fri 10/5/07

293 4.3.2.4 Grid Production System nodes: roles, software, maintainers 5 days Mon 10/8/07 Fri 10/12/07
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294 4.3.2.5 Job State diagram with most common error state causes 5 days Mon 10/15/07 Fri 10/19/07

295 4.3.2.6 MILESTONE: D0PPF Stable Ops: Management Processes and Documentation done MD 0 days Fri 10/19/07 Fri 10/19/07

296 4.3.3 System Monitoring 5 days Mon 8/27/07 Fri 8/31/07
297 4.3.3.1 Augment Job States to be more meaningful to large customer 3 days Mon 8/27/07 Wed 8/29/07

298 4.3.3.2 Improve job monitoring, include trend plots 5 days Mon 8/27/07 Fri 8/31/07

299 4.3.3.3 CAB web monitoring changes requested by MD,JS 5 days Mon 8/27/07 Fri 8/31/07

300 4.3.3.4 MILESTONE: D0PPF Stable Ops: System Monitoring done MD 0 days Fri 8/31/07 Fri 8/31/07

301 4.3.4 Specific System Services Issues MD 15 days Mon 8/27/07 Mon 9/17/07
302 4.3.4.1 Open permissions on dir/files owned by dzeropro 1 day Mon 8/27/07 Mon 8/27/07

303 4.3.4.2 JIM production release consistent with d0runjob v7-7-3 and higher GG 3 days Mon 8/27/07 Wed 8/29/07

304 4.3.4.3 Use ResS (more flexible than use of roles) GG 15 days Mon 8/27/07 Mon 9/17/07

305 4.3.4.4 MILESTONE: D0PPF Stable Ops: System Components done MD 0 days Mon 9/17/07 Mon 9/17/07

306 4.3.5 General System Services Issues (Road to Operations) GG 58 days Wed 9/5/07 Wed 11/28/07
307 4.3.5.1 INPUT: (3.4.1) Standardize file system layout on SamGrid nodes GG 0 days Wed 11/28/07 Wed 11/28/07

308 4.3.5.2 INPUT: (3.4.1) Get all nodes governing operation in a consistent, known state GG 0 days Wed 11/28/07 Wed 11/28/07

309 4.3.5.3 INPUT: (3.4.2.3) Evaluate how to reduce bandwidth consumed by moving logs GG 0 days Tue 9/18/07 Tue 9/18/07

310 4.3.5.4 INPUT: (3.4.2.3.1) Make Custom output support smarter, use compression GG 0 days Wed 9/5/07 Wed 9/5/07

311 4.3.5.5 INPUT: (3.4.2.3.2) Migrate Custom output support from SAM wrapper to D0runjob GG 0 days Tue 9/18/07 Tue 9/18/07

312 4.3.5.6 INPUT: (3.4.2.3.3) Implement a logfile archive node GG 0 days Tue 9/18/07 Tue 9/18/07

313 4.3.5.7 INPUT: (3.4.4.2) Evaluate use of Condor-Quill to improve query performance GG 0 days Tue 9/11/07 Tue 9/11/07

314 4.3.5.8 MILESTONE: D0PPF Stable Ops: System Services and Hardware done GG 0 days Wed 11/28/07 Wed 11/28/07

315 4.3.6 Stable Operations Service Challenge 14 days Thu 11/29/07 Tue 12/18/07
316 4.3.6.1 Define conditions of challenge 1 day Thu 11/29/07 Thu 11/29/07

317 4.3.6.2 Service Challenge execution 10 days Fri 11/30/07 Thu 12/13/07

318 4.3.6.3 Service Challenge evaluation 3 days Fri 12/14/07 Tue 12/18/07

319 4.3.7 MILESTONE: D0 Primary Production Stable on Fermigrid MD 0 days Tue 12/18/07 Tue 12/18/07

320 4.4 D0PPF Operations Evaluation Meeting RDK 1 day Wed 12/19/07 Wed 12/19/07

321 4.5 Optimize Performance 10 days? Thu 12/20/07 Tue 1/8/08
322 4.5.1 Establish service level for optimal performance and implications on system config GG 5 days Thu 12/20/07 Fri 12/28/07

323 4.5.2 Replicate dedicated Forwarding nodes for D0PPF GG 3 days Thu 12/20/07 Wed 12/26/07

324 4.5.3 Replicate Queuing role on samgrid to more nodes GG 3 days Thu 12/20/07 Wed 12/26/07

325 4.5.4 Evaluate addition of Durable Location node(s) GG 1 day? Thu 12/20/07 Thu 12/20/07

326 4.5.5 Simplify/centralize configuration management GG 10 days Thu 12/20/07 Tue 1/8/08

327 4.5.6 MILESTONE: D0 Primary Production performant on Fermigrid MD 0 days Tue 1/8/08 Tue 1/8/08

328 4.6 D0PPF Performance Evaluation Meeting RDK 1 day Wed 1/9/08 Wed 1/9/08

329 4.7 MILESTONE: D0 Primary Production stable,performant on Fermigrid MD 0 days Wed 1/9/08 Wed 1/9/08

330 5 LIST: Extend Grid Production System Functionality GG 104 days? Mon 7/2/07 Wed 11/28/07
331 5.1 Forwarding Node Behind Firewall: Evaluate Effort GG 5 days Wed 8/15/07 Tue 8/21/07

332 5.2 Minimal Resource Brokering Prd9 GG 1 day? Mon 7/2/07 Mon 7/2/07

333 5.3 MILESTONE: Grid Production System functionality completed 0 days Wed 11/28/07 Wed 11/28/07

334 6 Preparation of D0 Apps for Long-term ASB 21 days? Mon 7/2/07 Tue 7/31/07
335 6.1 Skimming 1 day Mon 7/30/07 Mon 7/30/07
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336 6.1.1 Productize Skimming HG 1 day Mon 7/30/07 Mon 7/30/07

337 6.2 CAF Trees 1 day Tue 7/31/07 Tue 7/31/07
338 6.2.1 Productize CAF Tree generation 1 day Tue 7/31/07 Tue 7/31/07

339 6.3 Raw2Sim 1 day? Mon 7/2/07 Mon 7/2/07
340 6.3.1 Productize Raw2Sim 1 day? Mon 7/2/07 Mon 7/2/07

341 6.4 AADST 1 day? Mon 7/2/07 Mon 7/2/07
342 6.4.1 Productize AADST 1 day? Mon 7/2/07 Mon 7/2/07

343 6.5 MILESTONE: Achieve deployment or functionality necessary to support future deployment 0 days Tue 7/31/07 Tue 7/31/07

344 7 Evaluation of D0 SamGrid Requests ASB 87 days? Mon 7/2/07 Thu 11/1/07
345 7.1 Reco 1 day? Mon 7/2/07 Mon 7/2/07
346 7.1.1 Ability to merge more than 1 stream from Reco Prd5 1 day? Mon 7/2/07 Mon 7/2/07

347 7.2 MC Production 1 day? Mon 7/2/07 Mon 7/2/07
348 7.2.1 Ability to run TrigSim in MC Production MC5 1 day? Mon 7/2/07 Mon 7/2/07

349 7.3 Skimming 1 day? Mon 7/2/07 Mon 7/2/07
350 7.3.1 Skimming in Production Prd1 1 day? Mon 7/2/07 Mon 7/2/07

351 7.4 Fixing Prd11 1 day? Mon 7/2/07 Mon 7/2/07

352 7.5 Raw2Sim 1 day? Mon 7/2/07 Mon 7/2/07
353 7.5.1 Run raw2sim on minbias files Prd3 1 day? Mon 7/2/07 Mon 7/2/07

354 7.6 Reco-cert 87 days? Mon 7/2/07 Thu 11/1/07
355 7.6.1 Merging of reco-cert files Prd4 1 day? Mon 7/2/07 Mon 7/2/07

356 7.6.2 Stand-alone production of reco-cert output Prd8 30 days Fri 9/21/07 Thu 11/1/07
357 7.6.2.1 Develop WBS for implementing this capability Prd8 RDK 30 days Fri 9/21/07 Thu 11/1/07

358 7.7 CAF Trees 1 day? Mon 7/2/07 Mon 7/2/07
359 7.7.1 CAF Trees from Production Prd2 1 day? Mon 7/2/07 Mon 7/2/07

360 7.8 MC CAF Trees 1 day? Mon 7/2/07 Mon 7/2/07

361 7.9 AADST Prd6 1 day? Mon 7/2/07 Mon 7/2/07

362 7.10 Grid Analysis Prd12 1 day? Mon 7/2/07 Mon 7/2/07

363 7.11 MILESTONE: Evaluation of work necessary for future deployment 0 days Thu 11/1/07 Thu 11/1/07

364 8 Project Management RDK 133 days Sun 7/1/07 Mon 1/14/08
365 8.1 INPUT: Draft Preliminary High-level WBS RDK 0 days Sun 7/1/07 Sun 7/1/07

366 8.2 Initiative Coordination Meeting RDK 127.13 days Tue 7/3/07 Tue 1/8/08
367 8.2.1 Initiative Coordination Meeting 1 1 hr Tue 7/3/07 Tue 7/3/07

368 8.2.2 Initiative Coordination Meeting 2 1 hr Tue 7/17/07 Tue 7/17/07

369 8.2.3 Initiative Coordination Meeting 3 1 hr Tue 7/31/07 Tue 7/31/07

370 8.2.4 Initiative Coordination Meeting 4 1 hr Tue 8/14/07 Tue 8/14/07

371 8.2.5 Initiative Coordination Meeting 5 1 hr Tue 8/28/07 Tue 8/28/07

372 8.2.6 Initiative Coordination Meeting 6 1 hr Tue 9/11/07 Tue 9/11/07

373 8.2.7 Initiative Coordination Meeting 7 1 hr Tue 9/25/07 Tue 9/25/07

374 8.2.8 Initiative Coordination Meeting 8 1 hr Tue 10/9/07 Tue 10/9/07

375 8.2.9 Initiative Coordination Meeting 9 1 hr Tue 10/23/07 Tue 10/23/07

376 8.2.10 Initiative Coordination Meeting 10 1 hr Tue 11/6/07 Tue 11/6/07

377 8.2.11 Initiative Coordination Meeting 11 1 hr Tue 11/20/07 Tue 11/20/07
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378 8.2.12 Initiative Coordination Meeting 12 1 hr Tue 12/4/07 Tue 12/4/07

379 8.2.13 Initiative Coordination Meeting 13 1 hr Tue 12/18/07 Tue 12/18/07

380 8.2.14 Initiative Coordination Meeting 14 1 hr Tue 1/8/08 Tue 1/8/08

381 8.3 Project Planning RDK 74.9 days Tue 7/3/07 Wed 10/17/07
382 8.3.1 WBS/Schedule v0.8 for 3/7 objectives RDK 10 days Tue 7/3/07 Wed 7/18/07

383 8.3.2 MILESTONE: WBS/Schedule v0.8, begin weekly status'ing RDK 0 days Wed 7/18/07 Wed 7/18/07

384 8.3.3 WBS/Schedule v0.9 for 5/7 objectives RDK 13 days Wed 7/18/07 Fri 8/17/07

385 8.3.4 MILESTONE: Plan v0.9 sufficient to drive near-term work RDK 0 days Fri 8/17/07 Fri 8/17/07

386 8.3.5 Draft WBS/Schedule v1.0 for 7/7 objectives RDK 32 days Fri 8/17/07 Wed 10/3/07

387 8.3.6 Big Baseline Planning Meeting RDK 1 day Thu 10/4/07 Thu 10/4/07

388 8.3.7 MILESTONE: Baseline Project Plan v1.0 RDK 0 days Thu 10/4/07 Thu 10/4/07

389 8.3.8 Project Definition Document: Draft w/o WBS/Schedule RDK 6 days Fri 10/5/07 Fri 10/12/07

390 8.3.9 Project Execution Plan: Draft w/o WBS/Schedule RDK 6 days Fri 10/5/07 Fri 10/12/07

391 8.3.10 Baseline Plan: Integrate components, feed-back, update draft v1.1 RDK 1 day Mon 10/15/07 Mon 10/15/07

392 8.3.11 Baseline Plan: Approval by ABS, CD RDK 2 days Tue 10/16/07 Wed 10/17/07

393 8.3.12 MILESTONE: Project Plan v1.1 w/supporting PM docs RDK 0 days Wed 10/17/07 Wed 10/17/07

394 8.4 Project Administration RDK 115.9 days Wed 7/18/07 Fri 1/4/08
395 8.4.1 Planning Phase (Level of Effort = 5%) RDK 46 days Wed 7/18/07 Thu 10/4/07

396 8.4.2 Execution Phase (Level of Effort = 15%) RDK 60 days Fri 10/5/07 Fri 1/4/08

397 8.5 Project Close-out RDK 6 days Mon 1/7/08 Mon 1/14/08
398 8.5.1 Project Close-out Meeting RDK 2 days Mon 1/7/08 Tue 1/8/08

399 8.5.2 Project Close-out Report RDK 1 day Wed 1/9/08 Wed 1/9/08

400 8.5.3 Project Close-out Report Approval: ABS, CD RDK 2 days Thu 1/10/08 Fri 1/11/08

401 8.5.4 Archive project artifacts RDK 1 day Mon 1/14/08 Mon 1/14/08

402 8.5.5 MILESTONE: Initiative Closed-out RDK 0 days Mon 1/14/08 Mon 1/14/08

403 9 MILESTONE: Initiative completed ASB 0 days Mon 1/14/08 Mon 1/14/08
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